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Precinct 1 Transportation Task Force

October22, 2015

PROJECT STATUS UPDATES

FM 2181EastWest
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Lake Lewisville Bridge & FM 720
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FM 423
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FM 455

Mayhill Road

IH-35E Interim

Dallas North Tollway Extension
Denton County Thoroughfare Plan
US 377, Stewart/Arvin Hill
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FM 21BasWest

205402-016 FONSI: January 28, 2008

Widen from twolane to o .

six-lane divided roadway 100% Plans: December 2012

City of Denton/Corlnth ROW A_\cqmsmon November 2009

City Limits Begins:

IH-35E Utility ReI(.)catlons March 2014
Complete:

Huitt-Zollars Let Date: May 8, 2013

David Nufer Construction Complete: | March 2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 months of barricades

1 See attached TXxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:October 15, 2015
Report prepared by:Mark Wiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manage Mark Wiley Phone: (940) 280545
Contractords Superintend®Phonte:(214)339@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: March 31, 2016

Current Activities:

Current activities include: Install box culverts and headwalls. Install inlets and manholes. Drainage
in various areas. Dirt work, embankment, and excavation from Bluebonnet to IH 35E service road.
Installing asphalt pavement between IH 35E and Paé&ridiiming and placing hotmix from IH 35
service road to Bluebonnet.

Narrative descripti on Instdll box autvérts and meadwdls Inataltinietg i t i
and manholes. Drainage in various areas. Dirt work, embankment, and excavation from Bluebonnet
to IH 35E service roadLiming and placing hotmix from IH 35 service road to Bluebonnet.

Narrative description of activities planned for next month: Liming/cement, placing hotmjxand
concrete paving.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Earthwork, embankment andawvation.

Other items of significance:n/a



FM 218br#south

205402-015
Widen from twelane to

FONSI: January 28, 2008

0, .

six-lane divided roadway 1007 Plems: March 2016
City of D_enton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:
Lillian Miller Uiy ReI(.)catlons June 206

Complete:
Huitt-Zollars Let Date: June 2016
David Nufer Construction Complete: | *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollars is working tgprepare th®5% plan set for submittal to TXDOT on the Nerth
South project and expects to submitthy end ofOctober2015. Huitt-Zollars met with TXDOT
District Drainage Engineer to discuss unigoaditions and a few of the outfall§xDOT, City of
Denton, and ITS met on June 15, 2015, to discuss FM 2181 let date and City of Denton utility
relocations

1 TxDOT is working wth the City of Denton to include city utilities as part of the construction
project at a fixed cost.
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LAKE LEWISVILLE 8RN GED

CSJ: 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. AbramsThere will be 566 contract days and 30 months of barricades.

1 See attached TxDOdonstructiorreport.



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: October15, 2015
Report prepared by: Richard Williford

Project: STP2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To: West of FM 423

Contractor).D. Abrams, L.P.

TXDOT Project manager: Tim Massey Phone: (972) 460426
Contractorb6s Superint enhdhenet(214)6@526an Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: Novemli&d15

Current Activities :

Current activities include: Sidewalk crew continues gting concrete for sidewalk and ADA ramps

as made ready and striping for six lanes. Landscaping is still being placed in medians as per

landscaping change order.

Narrat i ve description o:f Cohceete theingnplacedhfa snedians.t W@ei t i e
continue to pour concrete for sidewalks and ADA ramps. Sod placed as slopes were made ready.
Punchlist items and dirt removal out from under Lake Lewisville Bridge.

Narrative description of activities planned for next month ADA ramps, striping for 6 lanes,
SW3P, and punch list items.

Traffic issues None

Plans for changes in traffic patterns: Phased construction at intersections at Lobo, Hardwicke, Witt,
and Preston on The Lakes and the pavement leave outs at various driveways througiojeicthe

Item(s) of work currently controlling project completion: None

Other items of significance:None



FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 5, 2014
(To): MartopLane Environmental Clearance: March 11,2015
Est. Const. Cost: | $21,001,000 100% PS&E: August2016
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | June 2016
Firm: TXDOT Utility Relocations Begin: April 2016
Key Contact: Mike Hainline Anticipated Let Date: *

o Cro;:s Roads
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Current Activities :

1 See attached TxDOT status report.

1 The North project was split from the South progfter investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined that the North FM 720 project
would be delayed to lalw alternative FM 720 alignments that avoid the water lines to be
considered.



T I FM 720 North: From Martop Road to US 380
l CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Tuesday, October 27, 2015:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru June 2016; 27 total parcels, Currently: O parcels
closed, 3 parcels in appraisal, 24 parcels in _negotiation, 0 parcels in ED; difficulty in
locating cemetery trustees/proprietors could delay acquisition of cemetery parcel.

60% PS&E (Design) suitable for Utility relocations: Eebruary 2016

100% PS&E (Design): August 2016

Project Letting: To be determined; based on funding and projected ROW and Utility
clearance schedules

Start construction: To be determined; (will be revised closer to letting date per actual
Utility Clearance schedule)




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road Public Hearing: August25,2011
Est. Const. Cost: $15597,320 FONSI: December 14, 2011
Project Widen twolane rural roadway to six || 100% PS&E: November2013
Description: lane divided urban ROW Acquisition Complete: | June2014
Firm: TxDOT Utility Relocations Complete October2015
Key Contact: Mike Hainline Let Date: February4, 2014

o Crois Roads
~ B -
=

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O
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Current Activities :

T See attached TxDOT status report.

Utilities: See utility status report.

1 Construction: The project let on February 4, 2014. The low biddasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working daysand 20 months of barricadeshe pe-construction meeting/as held orOctober
6, 2015. Construction is expected to start on October 26, 2015.

==



g FM 720: From Eldorado Pkwy to south of Martop Rd
lm CSJ 1567-01-037

Department

of Transportation Denton COU nty

PROJECT STATUS AS OF Tuesday, October 27, 2015:

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007

Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010

Revised ROW Map approved: March 21, 2011

Environmental Assessment approved: July 5, 2011.

Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

100% PS&E submitted to Project Development Office: December 4, 2013.
100% PS&E - mailed to Austin Design Division on December 13, 2013.
Project let on February 4, 2014. Low bidder: Haydon Building Corp. Low bid:
$15,597,320

Contract award to Haydon Building Corp by Texas Transportation Commission
on February 27, 2014

ROW acquisition complete June 13, 2014.

> D>y DD D> DD D>

FUTURE MILESTONES
A Pre-construction Meeting: held at the Denton Area Office on October 6, 2015

A Construction start: October 26, 2015.

DE$IGN
A PS&E: 100% complete. Submitted to Austin Design Division on December 13,
2013.




ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

A Request for Work Authorization submitted on March 22 to revise ROW map -
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.

A As of June 23,2014 all 51 parcels have been acquired.

UTILITIES
A Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

A Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July
18, August 15, September 19. Utility Coordination Meetings in 2014: February
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.
Utility Coordination Meetings thus far in 2015: January 15, Feb 19, March 19,
April 16, May 21, June 18, July 16, August 20, Sept 17, Oct 15.

A Utility Clearance Letters with clear dates and outlined conflicts were requested
from all utility companies on September 17, 2013. As of December 16, 2013,
certification letters received from all utility companies. A construction start
delay of 270 calendar days will be included in the project to allow for utility
relocations throughout the corridor.

A Utility Relocations i Relocation plans and projects for some utilities currently
underway.

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>
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TxDOT UtilityCoordination Repar. October20, 2015

AT&T¢ Currently running cable and splicinGompletion is expected on October 23, 2015.
CoServ Electrig Relocations have been completed.
Grandeg Relocations have been completed.

Little EImg Constructiortime is approximately 180 daydhis is newutility and will be coordinated
with the construction contractorLittle ElIm has begun construction.

Suddenlink¢g Suddenlinkelocations are underway and are at approximat@dpo complete
Completion is expecte@ctober23, 2015.

Oncor¢ Relocations have been completed.



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completim March 2015% Phase Il complete by
January2016

July8,2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currentlyworking with the Area Office and utility
owners to coordinate necessary relocatioftse next projeetide
utility coordinaton meeting will be heldmNovemberl8, 2015. See
attached meeting minutes fraBctoberl5, 2015. All utilities are
clear inPhase 1.

Funding: This project is fully funded with Regional Toll Revenue.
Construction: The project let on Julg, 2014. Thdow bidder was
Webber, LLG in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls fd&05 workingdays an®4 months
of barricades The preconstruction meéng was held on April 13,
2015. Construction began on April 20, 2015ee attached TXxDOT
construdion report.

)l
)l
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FM 24995 Utility Coordination Meeting Minutes:October15, 2015

Attendees:
wTxDOT
w | fFF

w h (i ORYEEGhater, Verizon, City of Denton

Summary:
. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction staied April 2Q 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION

a. Utility Installation Review System
b. Utility Clearance Letters

C. Utility Agreements

d. Utility Companies

1 Atmos Phase 1 is clear. Phaselar

1 City of Denton Phase 1 cleaPhase 2:Still need to remove manhole and finish area
between Brighton and frontage road; to be done this fall.

1 DISD/Denton CountyPhase Iclear. Phase 2clear

1 COSERV GaRhasd.: clear; Phase 2: clear

1 DME Phase 1: cleaPhase 2design to be finished this month; working with TxDOT to
coordinate pole locations with drill shaft locations; permit for underground ready.

1 Charter Phase 1: clearPhase 2all aerial, dependent oDME; waiting for DME design
have exposed cable on northeast corner of Robinson and FM, 2486 to swing line on
south side of Robinson

1 Level 3Complete

T UTRWD Phase 1Clear Phase 2: Clear

1  NGG PipelinePhase 2:0nce Webber is done with drill shafts, gas line can be relocated;
valve relocation at Robinson has not started yet.

1  Verizon Phase 1 cleaPhase 2Will splice off DME poles near Unicorn Lake on October 16

VI. NEXT STEPS
a. Plan Distribution
b. Data Colletion

C. Future Meetings:Novemberl8, 2015



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: October 15, 2015

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords SuperintendPhore:(214)E35448 Mc Caul ey

Date Work Began: April 2015
Anticipated Completion Date: March 2017

Current Activities:

Current activities include: Moving of topsoil. Placement and compaction of roadway embankment
in fill areas. Placement of shafts for noise walls and retainirig.wBorming and placing box culvert
3. Placement of drainage systems in various locations, phase |. Awaiting bridge plans.

Narrative descri pti on Mavihg of tapsoil. Placemenhaddscongaction of i t i
roadway embankment in fill @as. Placement of shafts for noise walls and retaining walls. Forming
and placing box culvert 3. Placement of drainage systems in various locations, phase I.

Narrative description of activities planned for next month: Continue placing roadway
embanknent in fill areas. Continue placement of shafts for noise and sound wall installations.
Continue placement of culvert 3 then proceed to next culvert. Placement of drainage systems in
various locations, phase I. Preparing final roadway embankmentripleted areas for lime treated
subgrade.

Traffic issues: None at this time

Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of roadway embankment.
Placement of noise amdtaining walls. Placement of drainage systems, phase I.

Other items of significance:n/a



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: See attached utility update.

PS&E: 100% Plans have been completed.

Construction: Project let on September 11, 2058d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.
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TxDOT Utility Coordination RepbrOctober20, 2015

AT&T¢ Localized conflicts addressed. Relocations complete

City of Frisca; Complete

CoServ Electric Localized conflicts addressed. Relocations are complete.
Grandeq Complete

Suddenlink¢ Complete

Town of Little EIng Complete



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: October 15, 2015

Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords S6Ghopwwer i nt Phomke (840):68914Di m

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activities :

Current activities include: The contractor is placing asphalt and tying steel on the proposed south
boundlanes in preparation for concrete paving. MCM continues to construct phase 1 of the Panther
Creek Bridge. Drainage is being installed near Sunland Park on lines 8w and the parallel culvert.
Embankment is being constructed between Logan Springs and Giatls Ro

Narrative descripti on BExdavatiormad embaokmenh fiom Eldocatoi to i t i
south end of project. IEA continues to install the parallel culvert south of Sunland. MCM continues to
work on Panther Creek Bridge. MCM is performing soetour maintenance.

Narrative description of activities planned for next month Concrete pavement is scheduled to
begin in November. MCM will continue to construct Panther Creek Bridge.

Traffic issues None
Plans for changes in traffic patterns: n/a
Item(s) of work currently controlling project completion: None

Other items of significance:None



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013
November2015

3.5 miles

Bridgefarmer

Current Activity :

9 Construction: The project let on January 7, 20hd the project was awardedlagoe
Public. There are 264 working days and thirteen months of barricRdesonstruction
meetingoccurred on April 23, 2014Work began on May 12014. The project duration is 12
months See attached TxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: October 15, 2015

Report prepared by: Tim Massey

Project: C 81-6-29
Control:  0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To:  Bus 377E north of Pilot Point
Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords SuperintendPhorne(228)3844M%95 | es Lepard

Date Work Began: May 19, 2014
Anticipated Completion Dta: November 2015

Current Activities :

Current activities include: The contractor continues to construct roadway widening near FM 455.
Asphalt milling of existing roadway began on October 19, asphalt overlay is planned to begin on
October 26. Trdic will be temporarily shifted to accommodate asphalt milling and placement. The
contractor continues to work on drainage structures, driveways, and prepping for vegetation.

Narrative descri pt i onAsphiltwasspkded aubgnatienmddsnedar@adwiayw i t i
Contractor continued to install driveway culverts on west side of US 377. Vegetative watering
continued along west side of roadway for placed seeding. Various driveways and streets were
reconstructed to match the widening of US 37

Narrative description of activities planned for next month Asphalt milling, asphalt overlay,
striping, compost, cross drainage, and pouring concrete driveways.

Traffic issues n/a
Plans for changes in traffic patterns: n/a
Item(s) of work currently controlling project completion: None

Other items of significance:n/a



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010
Limits, Section A: Efr(ljl—r?- I;g/l 2450t0 approx. 7. mile west Complete Draft Env. Document: | January2015
Limits, Section B: Erg Tni?g Spg;);teﬁfﬂl%/mzsr};: I;E:)Sa&o Schematic Approvat June 18, 2015
Length: 5.3 miles Public Hearing: *

Est. Const. Cost: $40 million FONSI: *
S S A *
Description: |a|_|n_§5l,J roan Toatiey ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: MAPO washeld on March 2, 2015 Environmental constraints report was approved on
August 25, 2015Public meetingvas held orJune 23, 2015n Sanger, Texas.

1 Schematic: Schematic was submitted to TxDOT for final approval on May 18, 2015.
Dannenbaum received schematic approval ffol@OT on June 18, 2015320ssible schematic
revisions are being considered based on feedback from public me@angenbaum held a
meeting with the TXDOT Denton Area Office on September 11, 2015, to disdbigs peeting
comments, median openings, and access to businesses westtof nnenbaum is awaiting a
supplemental agreement to begin the EA and PS&&nnenbaum finalized public meeting
summary. A meeting is scheduled for October 29, 2015, witm@&w@aum, TxDOT Dallas,
TxDOT Denton, City of Sanger, Sanger ISD, Denton County, and TxDOT to resolve median
opening issues and access to business and the school west%of IH

1 Funding: FM 455 is listed as a Proposition 1 project wWithding totaling $2%12,546.00.
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MAYHILL ROAD

IH-35E
US 380
3.9 miles
$56,670,566

August2011
December015
December015
Spring2017

Widen existing twelane roadway to

four-lane, divided urban cross section April 2016

City of Denton
FrankG. Payne P.E.

January 2016
Spring 20D

Current Activity

1 The City of Denton continues to work through ROW negotiations and acquisitions with property
owners on the final few tracts

1 The City of Denton is working with utility providers towarglocations of their assets along the
new ROW corridor.

The consultanbas deliveredhe 90% design package for review by the city.

The construction initiation schedule maydsly 205. The projectouldbe constructed in
phasesbut the current thinkigis that the project will be bid and constructed as a single job.
1 The project website contains updates and project informatien,. mayhillroad.com

= =4
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http://www.mayhillroad.com/

